EXECUTIVE SUMMARY

Niger is a lynchpin of regional stability and a focal point in efforts resist extremism in the Sahel, Refugee flows from Mali have served as a destabilizing factor in Niger

The following program will address: twin security and humanitarian obstacles in the high-risk Tillian in the Tahoua region through a collaborative consultation process

Two-track conflict management workshops for Tuareg Men and Women identifying legal resources for perceived injustices while addressing the roots of domestic and political violence with an eye to conflict prevention. Radicalization prevention.

Food for people to attend

Preventative recruitment programme

Local ownership and sustainability

RELEVANT AGENCY

The Department of Foreign Affairs, Trade and Development (Foreign Affairs, Development Branch)

PERFORMANCE EXPECTATIONS

STAKEHOLDER	NEEDS	INSTRUMENTATION
Tuareg Refugees	Humanitarian relief, security,	The provision of resources, as identified as needed by relevant stakeholders The introduction of non-violent conflict resolution techniques to reduce levels of domestic and political violence
Tuareg Hosts	Relieving burden of care for refugees hosted, civic engagement in the construction of civil society links between indigenous Tuaregs and the Nigerien Government	The provision of resources, as identified as needed by relevant stakeholders Involvement in democratic processes of service provision through participation in consultation process with short term term aim of relationship building and long term aim of social integration and stability
Nigerian Government	Political stability and minimization of refugee impact overall	Political integration via consultation process, teaching non-violent conflict resolution techniques
UNHCR	Relieving burden of service provision and direct relief to refugees	The provision of resources, as identified as needed by relevant stakeholders

PRE-PROJECT RISK ASSESMENT

Minimally Acceptable Conditions to Launch Project (MET)

- Stability at site of project delivery
- Relative stability in Niger
- Governmental permission to operate
- Partnership with UNHCR
- Interest in project by relevant stakeholders

Potential Risks

- Potential spoilers to process posed by radicalized individuals
- Logistical challenges in transporting necessary personnel and resources for implementation of project
- Unanticpiated Security challenges at sites of project delivery

Avoiding Worst Case Scenario/Securing Best Case Scenario in Diagnostic

- Engaging refugees and indigenous Tuareg communities with the objective of creating stability through the inculcation of conflict management techniques
- Reinforcing the role of government in familiarizing refugee and locals with non-violent mechanisms of conflict resolution
- Relationship building between Tuaregs and the government

0-2 Months	3-6 Months	1 Year	2 Years	
Consultation Process with	Conflict			
Tuareg Refugees in order	management			Post-Project Evaluation
to identify needs in	workshops,			
consultation with UNHCR	separately tailored			
and the Government of	for men and women			
Niger.	that empower			
	refugees and			
Indigenous Tuaregs	indigenous Tuaregs			
Tuareg members of	with knowledge of			
parliament	legal and alternative			
	strategies to resolve			
Two consultation sessions	conflict domestic			
with Tuareg community	and political			
leaders over two months				

Identifying and training Tuaregs in conflict							
management strategies							
OPERATIONAL DECISIONS/MONITORING							
FINANCIAL INFORMATION							
PROJECTED TOTAL COST: \$20,000,000.00 (CND)							
Administrative Overhead			\$5,000,000.00 (CND)				
Conflict Management Workshops			\$1,500,000 (One year workshops)				
 Including meals, time and money training local 							
conflict management experts, trained			\$10,000,0000 Resource Provision				
mediators, translators,							
			\$500,000 Cd	onsultation Process			
4 individuals from refugee community and Niger,							
week-long training, pair each individual with a							
canadian 5 groups of 2 go	ing to different refugee ca	amps					
Program Implements	tion and Evaluation (Cos	ete	Implement	ation: \$2,500,000			
	f DFATD personnel to research		Implementation: \$2,500,000 Evaluation: \$500,000				
	nd evaluate the program.)	-,	Εναιαατοίι φυσο,σοσ				
ORGANIZATIONAL ABILITY RELEVANT TO THE INITIATIVE							

DFATD already has two terminating projects and an operating one in Niger related to the Sahel crisis and food security. CIDA has provided support to Action Against Hunger Canada in 2012 to provide water, sanitation and nutrition programming, and livelihoods support to the needs of the persons affected by the Sahel crisis in Niger. It has also provided support to the Centre for International Studies and Cooperation to meet the immediate needs of targeted vulnerable families in Tahoua and Keita. CIDA's ongoing project aims at building the capacities of rural communities in Tahoua and Keita to prevent and manage food crises. The project empowers communities by creating community grain banks, supporting agricultural production, and training food security committees and communal councils to monitor the local food situation. Women play a significant role at every level of the project implementation.

ENVIRONMENT

CIDA program for hunger relief related to food relied, getting women activity in the program -

GENDER EQUALITY

During consultations efforts will be undertaken to ensure the representation of Women at the needs-identification stage of the programme

POST-PROJECT IMPACT/FOLLOW-ON ACTIVITIES

Monitoring Surveys

Provision of more advisors

Follow-up consultations for future resource allocation

Impact assessment workshops