

Site Logistics - Phase #2 Feb 7 to Feb 11

Construction Notes & Legend

| | | | |
|---|--|---|-----------------------------|
|  | Fire Truck Access -Area to be cleared of armor stores and graded flat for Fire Truck access at all time. |  | Sullivan Trailers |
|  | -Work to be staged to allow access by Fire Trucks at all time. |  | Subgrade Trailers |
|  | -Tunnel to be blocked off during Site Fence installation. |  | Site Fencing |
| | |  | Construction Site Gates |
| | |  | Construction Road |
| | |  | Temporary Construction Road |
| | |  | Trades Tool Crib |
| | |  | Construction Staging Area |
| | |  | Wash Trailer |

